To: PicunasAE@cdmsmith.com[PicunasAE@cdmsmith.com]; Hoppe,
Michael[Hoppe.Michael@epa.gov]

Cc: Ben Hammond[hammondbh@cdmsmith.com];
TsangC@cdmsmith.com|TsangC@cdmsmith.com]; Willard Potter[otto@demaximis.com]; Robert
Law[rlaw@demaximis.com]; Rachel Maddaluna][RMaddaluna@demaximis.com}; LaPoma,
Jennifer[LaPoma.Jennifer@epa.govl

From: John Rolfe

Sent: Tue 5/20/2014 5:59:56 PM

Subject: Passaic River RM 10.9 RA- Schedule Wednesday May 21, 2014

Mike, Amy:

RM 10.9 RA work scheduled to restart at 8:30 AM on Wednesday May 21. GLDD plans
to continue the placement of the habitat layer on Wednesday.

No on site work was conducted on Tuesday May 20. GLDD was able to change out the
excavator at the Duraport facility today, the barge is scheduled to move up river tonight in
preparation for work on Wednesday.

Please feel free to contact me with any questions.

John A. Rolfe

de maximis, inc.

186 Center Street, Suite 290
Clinton, NJ 08809

e-mail: jrolfe@demaximis.com
Phone: (908) 735-9315

Cell: (908) 347-0060

Fax: (908) 735-2132
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